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NEW BUSINESS NARRATIVE 

This outline provides a summary of key procedures involved in the management, design, and construction of 
water source, storage, and distribution facilities for applicant-funded water system improvements. These 
procedures have been designed to promote efficient completion of projects at the lowest possible cost and 
maintain compliance with California Public Utilities Commission (CPUC) rules and regulations. Applicant 
adherence to these procedures will avoid cost and schedule impacts to the applicant’s projects. 

Application  

New Business (NB) projects are residential, commercial, or industrial projects which require construction or 
modification of water facilities including public fire hydrants, domestic services larger than 2-inches on existing 
water mains and main extensions to serve a subdivision, tract, housing project, individual development, 
commercial building, or shopping center and are within Golden State Water Company’s (GSWC) service area. To 
determine if your project is within GSWC service area go to www.gswater.com/your-service-area. When it is 
determined that a proposed development is within GSWC’s service area, the applicant will complete a NB 
application for water service (application) and will submit the application along with engineering plans and a 
non-refundable application deposit to GSWC.  The application is available online at this location. A complete list 
of required submittal documents is noted under Reference Files online at this location.  Applicants who submit 
applications missing any of the required documents will have their applications rejected.  

The application fee is non-refundable and is to cover the initial cost of GSWC’s management expenses, including 
review of, engineering plans, reports, local fire department’s requirements, and fire flow tests where necessary.  
Though non-refundable, the application fee will be credited to the overall costs GSWC incurs for the project.  

Fire Flow Requirements 

Through long experience, GSWC has determined that the most often overlooked and missing submittal 
document, is the document from the local fire control agency, for example, Los Angeles County Fire Department, 
that clearly states the fire flow rate and duration requirements (required FF) for a particular project. Fire flow 
requirements are much higher than domestic flows and will determine the extent, if any, of required source, 
storage and distribution improvements that will be the responsibility of the applicant to construct to conform 
to the requirements of the local fire protection agency. 

Fire Flow Availability 

The local fire control agency may require a fire flow test. The GSWC Fire Flow Test Application is available at this 
location. For more information, call 1-800-999-4033.  

GSWC will check to see if the nearest hydrant has been tested in the last twelve months, if it has been tested, 
part II of the application will be completed and returned to you in 1 to 2 weeks. If it has not been tested, a 
request will be made to have the hydrant tested by GSWC personnel. Once the hydrant has been tested and the 
results are available, part II of the application will be completed and returned to you. This may take up to 4 
weeks depending on the workload of GSWC’s personnel. 

Service Outside GSWC Service Area 

Applications for water service outside of GSWC’s currently approved service area will be reviewed on a case-by-
case basis and may or may not be approved by GSWC.  This will depend on an analysis of the projects impact to 
GSWC’s existing water system and existing customers.  If a service area expansion is deemed appropriate, GSWC 
will be required to file an “advice letter” with the CPUC.  This will occur concurrently with the design and 
construction of the water improvements.  It is emphasized that approval of service area expansion lies solely 

http://www.gswater.com/your-service-area
https://gswater.custhelp.com/app/service_estimator
https://www.gswater.com/information-contractors-consultants
https://www.gswater.com/information-contractors-consultants
https://www.gswater.com/information-contractors-consultants
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with the CPUC, and therefore GSWC cannot make any representation whether the new service area will or will 
not be approved by the CPUC. 

Preliminary Cost Estimate Letter 

Once GSWC receives a complete application package, it will conduct a preliminary engineering analysis and 
prepare a Preliminary Cost Estimate Letter (PCEL) when applicable or requested by the applicant. It will describe 
what, if any, additional water facilities may be required for this project.  The PCEL is prepared assuming GSWC 
is designing the project. The PCEL will also include a request for a design deposit.   

It should be emphasized that the PCEL is just an estimate on cost and extent of improvements and not a contract. 
The PCEL has an expiration date of 60 days from the date it was issued.  If no action is taken by the applicant in 
this time period, their project may be cancelled and all fees advanced to date forfeited.  

Design 

When a new project consists of only the construction of new: fire, irrigation, or domestic services greater than 
2”, GSWC will design and manage the construction of the proposed offsite water improvements.   

GSWC may allow the applicant to utilize their own civil engineering consultant to prepare the water 
improvement plans for projects that require main extensions such as a new subdivision.  In a similar manner 
GSWC may allow the applicant to utilize their own contractor, provided they have been approved by GSWC, to 
install and convey (I&C) these types of water improvements to GSWC, or GSWC may choose to manage the 
construction of the improvements.  In either case, three competitive bids from GSWC approved contractors, will 
be required for the construction of the water improvements.  Please note that for an I&C contract, the applicant 
will be responsible for the selected contractor’s schedule and budget to construct the water improvements. 

Once the PCEL is signed by the applicant and the deposit is received, GSWC or the applicant’s civil engineer may 
begin the preparation of the water improvement plans. GSWC will review and approve the water improvement 
plans.  Prior to finalizing the plans, GSWC sends out 90% plans for field review. Upon obtaining comments, the 
plans are finalized. If GSWC is designing and constructing the water improvements, it will be responsible for 
obtaining any necessary permits. For the I&C method, the applicant is responsible for obtaining all permits These 
could include but are not necessarily limited to: encroachment permits, traffic control permits of local 
jurisdictions, and waivers (when applicable) from the Division of Drinking Water (DDW) per Waterworks 
Standards (Title 22, Chapter 16, Section 64572). GSWC will provide a DDW waiver template to the applicant’s 
civil engineer to complete.  GSWC will then submit the completed waiver request to the DDW.  The applicant is 
solely responsible for developing their construction schedule and including sufficient time for the preparation, 
review, and approval of all required permits for their project. 

Division of Drinking Water (DDW)  

When proposed water pipelines are within offset distances, established by the Californian Department of 
Drinking Water (DDW), in the proximity of proposed or existing non-potable pipelines such as storm drains, 
sanitary sewer or oil product pipelines, GSWC must submit a waiver to DDW. DDW will require special conditions 
to the pipeline construction to be added to the construction plans to mitigate the possibility of contamination 
of the potable water pipeline. Written approval from the State Board must be obtained by GSWC to finalize the 
proposed construction plans. This process can take between 2 to 12 weeks depending upon the project’s 
location in California. 

California Senate Bill No. 7 

Effective January 1, 2018, applications for a water connection to newly constructed multiunit residential 
structures or newly constructed mixed-use residential and commercial structures are required to install an 
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individual water meter or sub-meter to measure the quantity of water supply to each individual residential unit 
as a condition of new water service per California Senate Bill No. 7 (SB 7). All applicants must provide a letter to 
GSWC from the local building official stating the development is in conformance with SB 7. Water service will 
not be provided until proof of SB 7 compliance has been provided.  

Golden State Water Company will allow a single service with a master water meter serve each condominium 
structure that includes eight or more individual condominium units.  For condominium structures with fewer 
than eight individual condominium units, Golden State Water will require individual Golden State Water 
Company water services with water meters for each condominium unit. 

Bidding Process 

For an I&C process, the applicant will then be able to solicit bids from a list of GSWC currently approved 
contractors for the water improvements, or GSWC will solicit bids using the Planet Bids web application.  Should 
the applicant wish to solicit bids from a contractor that is not currently approved by GSWC, GSWC will perform 
a vetting process that may take 4 to 6 weeks.  The applicant should build this time requirement into their 
construction schedule. 

Supplemental Water 

In the Santa Maria service area, GSWC receives supplemental water (SW) from the Central Coast Water 
Authority. All applicants requesting a new service connection, a new water meter, or an increase in the size of 
their existing service connection and/or water meter must provide a source of SW to offset the increased water 
demand. Contact the Operations Engineer at abe.khalil@gswater.com to discuss specific requirements for your 
project. 

Facilities Agreement 

The best value bid will be the basis of the main extension contract (MEC) between the applicant and GSWC to 
construct the water improvements.  The MEC has an expiration date and if not executed by the applicant within 
the required time frame noted in the MEC, the project may be cancelled by GSWC.  The MEC also states the 
requirement that all easements granted to GSWC for water facilities must be of record before water service can 
be established.  The MEC will itemize the schedule of estimated costs for the project based on the bid.  The final 
construction costs may be higher or lower depending on actual quantities installed and field conditions.  The 
MEC details the deposit amount that is required to be paid to GSWC by the applicant. It should be emphasized 
that the MEC is an estimate on cost and work. The MEC has an expiration date of 90 days from the date it was 
issued.  If no action is taken by the applicant in this time period, their project may be cancelled and all fees 
advanced to date forfeited. 

Construction Phase 

All construction shall be per approved GSWC’s approved plans, Standard Specifications, Standard Drawings and 
Approved Materials List (AML). GSWC’s Standard Drawings and AML are available at this location. Once GSWC 
receives a MEC signed by the applicant and the required deposit, it will schedule a pre-construction meeting 
with the either the applicant’s contractor (I&C) or GSWC’s contractor. 

Project Closeout 

Once the water improvements are completed and accepted by GSWC, GSWC will provide an accounting of the 
project’s deposits and expenses.  This will be summarized in a closing letter where GSWC will either request 
additional funds or reimburse the applicant and then closeout the project. Reimbursements will be first applied 
to any outstanding balances owed by the applicant before any remaining amount is refunded to the applicant. 

mailto:abe.khalil@gswater.com
https://www.gswater.com/information-contractors-consultants
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CONTACT INFORMATION 

Alison Sweet, P.E. 
Engineering Design and New Business Manager 
alison.sweet@gswater.com 

Ms. Tarsha Spearman x 348 
New Business Contract Administrator 
tarsha.spearman@gswater.com 

Ms. Julia Rivas x 349 
New Business Contract Administrator 
julia.rivas@gswater.com 

 

 

For all questions, please call or contact one of the following: 

Ms. Julia Rivas 

Service Areas: 

Central District: Artesia, Cerritos, Downey, Hawaiian Gardens, La Mirada, Lakewood, Long Beach, Norwalk, Whittier, 
Bell, Bell Gardens, Cudahy, Hollydale, Huntington Park, Paramount, Santa Fe Springs, South Gate, Willowbrook, and 
Culver City. 

Coastal District: Cypress Ridge, Los Osos, Edna Valley, Santa Maria, Lake Marie, Nipomo, Orcutt, Sisquoc, 
Tanglewood, and Simi Valley. 

Foothill District: Claremont, Montclair, Pomona, Upland, San Dimas, Charter Oaks, Covina, Glendora, La Verne, 
Walnut, Arcadia, El Monte, Irwindale, Monrovia, Monterey Park, Rosemead, San Gabriel, and Temple City. 

 

Ms. Tarsha Spearman 

Service Areas: 

Mtn. /Desert District: Barstow, Calipatria, Niland, Morongo Valley, Apple Valley, Lucerne Valley, and Wrightwood. 

Northern District: Arden Cordova, Arden Manor, Gold River, Rancho Cordova, Sacramento, Bay Point, and Clearlake. 

Orange County District: Buena Park, Cypress, Garden Grove, La Palma, Los Alamitos, Rossmoor, Seal Beach, 
Stanton, Cowan Heights, Lemon Heights, Orange, Placentia, Santa Ana, and Yorba Linda. 

Southwest District: Athens, Carson, Compton, Del Aire, El Camino Village, El Segundo, Gardena, Gardena Heights, 
Hawthorne, Inglewood, Lawndale, Lennox, Redondo Beach, and Torrance. 

 


